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Executive Summary 
The Regional Wastewater Services Plan (RWSP) 2012 Annual Report summarizes the progress 
made during 2012 in implementing the plan’s major programs and projects. The report is 
presented in accordance with the RWSP reporting policies outlined in Ordinance 15384 and in 
King County Code 28.86.165.This is the 13th RWSP annual report that the Wastewater 
Treatment Division (WTD) in the Department of Natural Resources and Parks has prepared.1 

Highlights of RWSP implementation in 2012are as follows: 

• The Brightwater conveyance system was completed, and the full operation of the 
Brightwater Treatment System began on Oct. 29, 2012, including use of the new outfall 
into Puget Sound. 

• The South Treatment Plant and the West Point Treatment Plant each received Platinum 
Peak Performance awards from the National Association of Clean Water Agencies 
(NACWA). Platinum level awards indicate multiple consecutive years of compliance 
with effluent limits established by National Pollutant Discharge Elimination System 
(NPDES) permit under the federal Clean Water Act and the state’s Water Pollution 
Control Law. 

• Progress was made on four RWSP conveyance system improvement (CSI) projects, 
including completion of the Bellevue Influent Trunk Improvement project.  

• Construction was completed in March 2012 on the initial infiltration and inflow (I/I) 
reduction project in the Skyway Water and Sewer District. 

• Work on four combined sewer overflow (CSO) control projects focused on project design 
and meetings with community members. 

• The King County Council approved the 2012 CSO Control Program review report and 
amendment to the County’s long-term CSO control plan. 

• The final feasibility study for the Lower Duwamish Waterway Superfund project, which 
describes 11 sediment cleanup alternatives, was completed. 

• West Point, South, and Brightwater treatment plants produced 114,255wet tons of 
biosolids, all of which was recycled and used as a fertilizer and soil amendment for 
forestry and agricultural applications or used to make compost. 

• Approximately 320 million gallons (MG) of reclaimed water produced at the South, West 
Point, Brightwater, and Carnation treatment plants was used for landscape irrigation, 
wetland enhancement, and industrial processes. 

• Over 2.1 million therms of digester gas were used for treatment plant processes at West 
Point, South, and Brightwater treatment plants, and approximately 1.8 million therms of 
natural gas produced at South plant were sold to Puget Sound Energy (PSE).2 

1Previous RWSP annual reports are available at 
http://www.kingcounty.gov/environment/wtd/Construction/planning/rwsp/Library/AnnualReport.aspx.  
2A therm is a unit of heat energy equal to 100,000 British thermal units. It is approximately the energy equivalent of burning 100 
cubic feet of natural gas. 
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Background 
King County adopted the RWSP in 1999 by Ordinance 13680 to ensure that the regional 
wastewater system keeps pace with growth and protects public health, the environment, and the 
economy. The RWSP outlines programs and projects through 2030 to increase system capacity 
and function and improve water quality; gives guidance on recovering and recycling beneficial 
resources from the wastewater treatment process; and provides direction on protecting and 
monitoring water quality and meeting permit conditions.  

The adopted policies that guide RWSP implementation are in King County Code 28.86.010 
through 28.86.180.  

More information on the RWSP is available at 
http://www.kingcounty.gov/environment/wtd/Construction/planning/rwsp.aspx. 

Brightwater Treatment System 
The Brightwater Treatment System is the largest expansion of the County’s regional wastewater 
system in nearly 50 years. The Brightwater system includes a treatment plant, an influent pump 
station, a 13-mile-long conveyance pipeline, and a mile-long marine outfall in Puget Sound. 

Construction on the Brightwater system began in 2006, and the project achieved substantial 
completion in 2012. As reported in the 2011 RWSP annual report, the treatment plant began 
operating on Sept. 6, 2011. At that time, treated effluent was routed to South Treatment Plant for 
discharge into Puget Sound because the conveyance system was not yet complete. Major 
achievements in 2012 were the completion of the conveyance system and the start of full 
operation of the Brightwater system on Oct. 29, 2012, including use of the new outfall into Puget 
Sound. 

Since initial startup, the treatment plant has consistently produced effluent of exceptional quality 
and has met stringent odor control requirements. Through the end of 2012, there were no odor 
complaints attributed to the treatment plant. 

In 2012, the Brightwater Environmental Education Community Center completed a successful 
year of operation. Over 4,000 students visited the center and toured the Brightwater Treatment 
Plant. In addition, the center hosted nearly 2,000 visitors from businesses, agencies, professional 
groups, and the public. The open space and walking trails at the center continue to be well-
received by the community and are actively used throughout the year. 

The January 2013 Brightwater Cost Update reported that the final cost estimate to complete the 
Brightwater project is $1.86 billion, which represents no change from the January 2012 cost 
update. (See information on the Brightwater Cost Update later in this report.) 

Because the Brightwater Treatment System was substantially complete in 2012, this is the last 
year it will be included in the RWSP annual report. More information on the Brightwater project 
is available at 
http://www.kingcounty.gov/environment/wtd/Construction/North/Brightwater.aspx. 
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Conveyance System Improvements 
The purpose of conveyance system improvement (CSI) projects is to increase capacity in areas of 
the separated conveyance system to meet projected demands and the RWSP 20-year peak flow 
design standard. In 2012, work began on the 2015 CSI Program Update and five RWSP CSI 
projects were in various stages of design, construction, or project development. The following 
sections describe these projects and summarize project activities in 2012. 

Kent-Auburn Conveyance System Improvements 
The Kent-Auburn Conveyance System Improvements Phase A project will construct 
approximately 4,000 feet of new sewer pipe in Auburn (the Stuck River Trunk), and 1,800 feet 
of new sewer pipe in Kent (the Kent East Hill Diversion pipeline). 

The County received six construction bids in November, and a notice of selection was issued in 
January 2013. Construction of the pipelines is expected to be completed in 2014.  

As of the end of 2012, the lifetime project cost estimate was $21 million for the work associated 
with completing the Stuck River Trunk and the Kent East Hill Diversion pipelines and for 
completing 50 percent of design and easement acquisition for the Phase B pipelines.3 This is 
consistent with the project’s baseline budget. 

More information on the Kent-Auburn Conveyance System Improvements project is available at 
http://www.kingcounty.gov/environment/wtd/Construction/South/KentAuburn.aspx.  

Sunset and Heathfield Pump Stations Upgrade 
The purpose of the Sunset and Heathfield Pump Stations Upgrade project is to address identified 
capacity needs in the Vasa Park force mains and Sunset and Heathfield pump stations, located in 
Bellevue. The project will ensure there is adequate capacity to continue to safely and reliably 
convey wastewater flows from Sammamish, Issaquah, and Bellevue to the South Treatment 
Plant.  

Work in 2012 focused on investigating a tunnel option that would eliminate the Heathfield Pump 
Station and potentially the Sunset Pump Station. A final project alternative is expected to be 
selected in fourth quarter 2013.  

There have been no changes to the planning-level cost estimate of $81 million for the project 
alternatives that involve upgrading one or both pump stations. The baseline budget for the 
project will be developed at the end of the predesign phase in 2014. 

More information on the Sunset and Heathfield Pump Stations Upgrade project is available at 
http://www.kingcounty.gov/environment/wtd/Construction/East/SunsetHeathfield.aspx.  

Bellevue Influent Trunk Improvement 
The purpose of the Bellevue Influent Trunk (BIT) Improvement project is to construct a pipeline 
that parallels the BIT to serve the rapidly growing downtown Bellevue area and meet the 
RWSP’s 20-year peak flow design standard. The BIT is designed to convey flows to the newly-
upgraded Bellevue Pump Station. The project also includes design and construction of a new 

3Phase B consists of construction of the Pacific Pump Station Discharge and Auburn West Interceptor Parallel pipelines. This 
phase has been deferred to accommodate other near-term capital projects.  
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portion of the City of Bellevue’s West Central Business District (CBD) Trunk. Under a cost 
share agreement, the City of Bellevue is covering the costs associated with the improvements to 
the CBD Trunk and will also share a portion of the design, construction, and staff labor costs of 
the BIT.  

Work in 2012 focused on construction of the BIT, which reached substantial completion in May. 
Because this project was substantially complete in 2012, this is the last year it will be included in 
the RWSP annual report. 

As of the end of 2012, the lifetime cost estimate for the project was $6.3 million, which is 
slightly below the baseline budget of $6.5 million.  

More information on the Bellevue Influent Trunk Improvement project is available at 
http://www.kingcounty.gov/environment/wtd/Construction/Completed/BellevueInfluentTrunk.as
px.  

North Creek Interceptor 
The North Creek Interceptor project includes completing construction of approximately 10,000 
feet of new sewer line, along with connecting this new line to previously constructed pipe. The 
project provides needed capacity to accommodate the projected growth and wastewater flows 
from southwestern Snohomish County. 

Work in 2012 focused on project design and informational meetings with jurisdictions and area 
property owners. The project’s baseline budget of $56.6 million was established in the second 
quarter. Construction is expected to begin in 2014. 

More information on the North Creek Interceptor project is available at 
http://www.kingcounty.gov/environment/wtd/Construction/North/NCI.aspx. 

North Lake Sammamish Flow Diversion 
Project development began on the North Lake Sammamish Flow Diversion project. The project 
will divert up to 43million gallons per day of wastewater flows from the North Lake Sammamish 
Basin to the Brightwater Treatment Plant to free up capacity in Section 1 of the East Side 
Interceptor.  

Activities in 2012 focused on identifying project alternatives. A request for proposals is expected 
to be issued in summer 2013. As of the end of 2012, the project’s planning-level lifetime budget 
estimate was $20.8 million. The project’s baseline budget will be established at the end of 
predesign. 

For more information on the North Lake Sammamish Flow Diversion project, see 
http://www.kingcounty.gov/environment/wtd/Construction/East/NLkSamFlowDiversion.aspx.  

Infiltration and Inflow Reduction Program 
WTD continues to implement the Executive’s Recommended Infiltration and Inflow (I/I) Control 
Program that was approved by the King County Council through Motion 12292 in May 2006.  

The initial I/I project in the Skyway Water and Sewer District reached substantial completion in 
March 2012. The project included replacing full or partial side sewers serving 298 residential 
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properties, over 90 manholes, and approximately 19,000 linear feet of 8-inch-diameter sewer 
main. The purpose of the project is to determine whether and under what conditions it is possible 
to cost-effectively remove enough I/I from the regional conveyance system to delay, reduce, or 
eliminate a planned CSI project.  

Results from flow monitoring and lessons learned from the project will help determine the next 
steps regarding the County’s long-term Regional I/I Control Program. 

There were no changes in 2012 to the project’s baseline budget of $11million.  

More information on the Skyway I/I reduction project is available at 
http://www.kingcounty.gov/environment/wastewater/II/InitialProjects/Skyway.aspx. 

Combined Sewer Overflow Control Program 
Work continued in 2012 to implement the County’s CSO Control Program. The RWSP calls for 
continued CSO control improvements to meet the Washington State standard of no more than an 
average of one untreated discharge per year at each CSO location by 2030.One-half of the 
County’s 38 CSOs are controlled, and projects to control CSO locations near Puget Sound 
beaches are under way.  

This section provides information on progress made in 2012 on the following CSO control 
activities: 

• Puget Sound Beach CSO control projects 

• 2012 CSO Control Program review and plan update 

• Consent decree that was negotiated with the U.S. Environmental Protection Agency 
(EPA) and the Washington State Department of Ecology (Ecology) 

• Performance audit of the CSO Control Program 

• Cleanup of contaminated sediments near CSO sites under the County’s Sediment 
Management Program 

• Lower Duwamish Waterway Superfund project. 
More information on the CSO Control Program is available at 
http://www.kingcounty.gov/environment/wastewater/cso.aspx.  

Puget Sound Beach CSO Control Projects 
The projects to control the County’s CSOs near Puget Sound beaches are described below, along 
with highlights of activities that took place in 2012. The County continues to coordinate closely 
with the City of Seattle, other affected agencies, and residents and businesses in the project areas. 

North Beach CSO Control Project 
The North Beach CSO control project will design and build an underground storage tank in the 
rights-of-way in Northwest Blue Ridge Drive and Triton Drive Northwest in Seattle. The tank 
will store 230,000 gallons of peak flows when the North Beach Pump Station reaches maximum 
capacity. After storms have passed, stored flows will be transferred to the pump station for 
conveyance to the Carkeek CSO Treatment Plant and then to the West Point Treatment Plant for 
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treatment. During large storms when the West Point plant is at capacity, flows will receive CSO 
treatment and be discharged from the Carkeek CSO Treatment Plant.  

Work in 2012 focused on project design and community outreach.  

The project’s baseline budget of $20.9 million was established in the third quarter. Final design 
is expected to be complete in early 2013, and construction is expected to begin in fall 2013. 

More information on the North Beach CSO control project is available at 
http://www.kingcounty.gov/environment/wtd/Construction/Seattle/NBeachCSOStorage.aspx.  

South Magnolia CSO Control Project 
The South Magnolia CSO control project will design and build an underground storage tank in 
the Port of Seattle’s Terminal 91 West Yard south of the Magnolia Bridge in Seattle. The facility 
will store 1.3 MG of peak flows when the South Magnolia Trunk reaches maximum capacity. 
After storms have passed, stored flows will be transferred to the Interbay Pump Station for 
conveyance to the West Point Treatment Plant. 

Work in 2012 focused on project design and community outreach.  

The project’s baseline budget of $46.2 million was established in the third quarter. Final design 
is expected to be complete in early 2013, and construction is expected to begin in late 2013. 

More information on the South Magnolia CSO control project is available at 
http://www.kingcounty.gov/environment/wtd/Construction/Seattle/SMagnoliaCSOStorage.aspx. 

Murray CSO Control Project 
The Murray CSO control project will design and build an underground storage tank beneath 
property across the street from West Seattle’s Lowman Beach Park. The facility will store 1 MG 
of peak flows when the Murray Pump Station reaches maximum capacity. After storms have 
passed, stored flows will be transferred to the Murray Pump Station for conveyance to the West 
Point Treatment Plant. 

Work in 2012 focused on property acquisition and project design, including meetings with the 
project’s community-based Design Advisory Group. By the end of March, the six properties 
needed for the storage site were acquired and all tenants were relocated.  

The project’s baseline budget of $50.4 million was established in the third quarter. Construction 
is expected to begin in 2013. 

More information on the Murray CSO control project is available at 
http://www.kingcounty.gov/environment/wtd/Construction/Seattle/MurrayCSOStorage.aspx.  

Barton CSO Control Project 
The Barton CSO control project will design and build green stormwater infrastructure (GSI) to 
control CSOs in the Barton basin. The project will construct bioretention swales (engineered rain 
gardens) between sidewalks and curbs in the Sunrise Heights and Westwood neighborhoods in 
West Seattle. Street runoff will flow into the bioretention swales during rainstorms. The water 
will then filter through bioretention soils for water quality treatment to a perforated pipe, which 
will take the water deep underground and allow it to slowly infiltrate into the soils. The project 
will reduce the amount of stormwater entering the combined sewer system and help to achieve 
CSO control at the Barton Pump Station.  
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Work in 2012 focused on design and community outreach.  

The project’s baseline budget of $21.6 million was established in the third quarter. Street designs 
are expected to be complete in 2013. In addition, tree transplanting and gas line service 
adjustments will occur in 2013. Construction of the bioretention swales is expected to begin in 
2014. 

More information on the Barton CSO control project is available at 
http://www.kingcounty.gov/environment/wtd/Construction/Seattle/BartonCSO-GSI.aspx.  

CSO Control Program Review and Plan Update 
Work began in 2009 on the 2012 CSO Control Program review. The RWSP calls for conducting 
a program review prior to submitting a long-term CSO control plan amendment to Ecology. The 
update is required with each NPDES permit renewal application (about every five years) for the 
West Point Treatment Plant; the next permit renewal will occur in 2014. 

The King County Executive’s recommended CSO control plan was transmitted to the County 
Council in June 2012. The Executive’s plan reflected community values, concerns, and 
preferences expressed during the CSO Control Program review process and recommended nine 
CSO control projects to control the remaining 14 uncontrolled county CSOs.  

In September 2012, the King County Council, through Ordinance 17413, approved the 2012 
CSO Control Program review and amendment to the County’s long-term CSO control plan. The 
approved plan amendment includes construction of the nine projects by 2030 and meets the 
Ecology and EPA requirement that all King County CSOs be controlled by 2030. The planning-
level cost estimate to complete the amended long-term CSO control plan is $711 million in 2010 
dollars.  

Public input reflected in the plan includes:  

 Completing projects in the Lower Duwamish River area sooner to coincide with sediment 
cleanup. 

 Implementing opportunities for GSI techniques where they can complement and 
potentially reduce the cost of traditional storage and treatment options. 

 Collaborating with the City of Seattle on projects to control stormwater that enters the 
regional sewer system and other joint projects where it makes economic sense to do so.  

 Ensuring King County is committed to meeting federal and state water quality 
requirements by 2030. 

The ordinance also authorized the County Executive to conduct a science-based water quality 
assessment and monitoring study. Results of the assessment will inform the next CSO control 
program review, scheduled to be submitted to the Council in 2017.  

More information on the CSO Control Program review and plan amendment is available at 
http://www.kingcounty.gov/environment/wastewater/CSO/ProgramReview.aspx. 

Consent Decree 
In November 2012, the County Executive transmitted legislation to the County Council to enter 
into a consent decree with EPA and Ecology, which requires the County to implement its long-
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term CSO control plan. The consent decree also provides direction for implementation of CSO 
control projects currently in design and improvements in operations of existing CSO treatment 
plants to meet effluent standards. The Council approved the consent decree in January 2013. The 
City of Seattle has also negotiated a consent decree to control CSOs in its wastewater system.  

More information on the consent decree is available at 
http://www.kingcounty.gov/environment/wastewater/CSO/ConsentDecree.aspx.  

Combined Sewer Overflow Performance Audit 
As part of the 2012 adopted budget (Ordinance 17232), the County Council requested that the 
King County Auditor’s Office conduct a performance audit of the County’s CSO Control 
Program. The Auditor’s Office submitted the performance audit to the County Council in 
October 2012. The performance audit concluded that the planning process for the CSO Control 
Program is professional and thorough and noted that opportunities may exist for improving the 
cost-effectiveness of the program. 

More information on the performance audit of the County’s CSO Control Program is available at 
http://www.kingcounty.gov/operations/auditor/reports/year/2012.aspx. 

Sediment Management Program 
As a part of RWSP implementation, WTD is carrying out a Sediment Management Program 
(SMP) to remediate contaminated sediments near CSO outfalls. Most of the contamination 
occurred in the early to mid-1900s. The SMP addresses sediment contamination cleanups that are 
required under federal Comprehensive Environmental Response, Compensation, and Liability 
Act (Superfund) and state Model Toxic Control Act regulations. The SMP’s objectives are to 
repair potential environmental damage in a timely, efficient, and economical process; to prevent 
harm to public health; and to limit future liability.  

Activities in 2012 included the following: 

• Conducted an additional year of post-construction sampling at the Duwamish/Diagonal 
cleanup site. The monitoring found that the cleanup site is stabilizing, as predicted, with 
the chemical concentrations similar to the surrounding areas. The influence of the 
ongoing discharges at the site has been far less than expected. 

• Completed four years of post-construction monitoring at the Denny Way CSO site on 
Elliott Bay.  

• Completed the final Human Health and Ecological Risk Assessments, Sediment Transport 
Evaluation Report, and Remedial Alternative and Disposal Site Screening and Remedial 
Action Objectives memorandums for the East Duwamish Waterway Superfund site. 

• Continued pollution source control efforts along the East Duwamish Waterway. 

• Completed the draft of the East Duwamish Waterway remedial investigation report and 
worked with EPA to address comments. Work began on the East Duwamish Waterway 
feasibility study. 

• Continued work on an update to the Sediment Management Plan to address any cleanup 
needs at CSO outfalls not included in the 1999 plan; the update is expected to be 
complete in 2014. 
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More information on the SMP is available at 
http://www.kingcounty.gov/environment/wastewater/SedimentManagement.aspx. 

Lower Duwamish Waterway Superfund Site 
King County continues to work to improve water quality in the Lower Duwamish Waterway 
through actions such as controlling CSOs, restoring habitats, capping and cleaning up sediments, 
and controlling toxicants from industries and stormwater runoff. The County is partnering with 
the City of Seattle, the Port of Seattle, and the Boeing Company under a consent agreement with 
EPA and Ecology to prepare a remedial investigation and feasibility study for the Lower 
Duwamish Waterway Superfund site.  

Efforts in 2012 focused on completing the final feasibility study, which describes the 11 cleanup 
alternatives being considered for the Lower Duwamish Waterway. In early 2013, EPA is 
expected to propose a cleanup plan based on the alternatives analyzed in the feasibility study.  

The County also continued the second of three years of expanded source control work to identify 
and control the sources of pollution that may pose health or environmental problems if they 
accumulate in sediments or recontaminate cleanup areas. WTD entered into an interlocal 
agreement with Ecology to fund a portion of the County’s work. 

More information on the Lower Duwamish Waterway cleanup efforts is available 
athttp://www.kingcounty.gov/environment/wastewater/Duwamish-waterway.aspx. 

Odor Prevention and Control Program 
RWSP policies provide direction on implementing an Odor Prevention and Control Program at 
all wastewater treatment plants and associated conveyance facilities that goes beyond traditional 
odor control. RWSP policies also call for including a summary of odor complaints in annual 
reports.  

WTD received and investigated 49 odor complaints in 2012. When investigating an odor 
complaint, the source is not always identifiable. For example, some complaints received are in 
areas where there are no WTD facilities. Of the 49 complaints received, 25 were determined to 
be attributable to WTD facilities. The breakdown is shown in Table 1. No odor complaints were 
attributed to the Brightwater, West Point, Vashon, or Carnation treatment plants. Complaints 
attributable to WTD facilities were resolved through replacing carbon in odor control facilities, 
using chemical solutions, sealing manhole covers, and replacing equipment such as fan belts.  
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Table 1. Odor Complaints in 2012 
Location Complaints Received Complaints Attributed 

to WTD Facilities 
South Treatment Plant 1 1 

Conveyance facilities that send 
wastewater to South Treatment Plant 

18 10 

West Point Treatment Plant 0 0 

Conveyance facilities that send 
wastewater to West Point Treatment Plant 

26 14 

Brightwater Treatment Plant 4 0 

Vashon Treatment Plant 0 0 

Carnation Treatment Plant 0 0 

Total 49 25 

 

More information on the Odor Prevention and Control Program is available at 
http://www.kingcounty.gov/environment/wtd/Response/OdorControl/GoodNeighbor.aspx. 

Biosolids Recycling Program 
Biosolids are the nutrient-rich organic material produced by treating wastewater solids. After 
being processed and treated, biosolids are used beneficially as a fertilizer and soil amendment. 
RWSP biosolids policies encourage the County to continue to produce and market Class B 
biosolids and to evaluate alternative technologies to produce the highest quality marketable 
biosolids, including Class A biosolids.4,5 

In 2012, 114,255 wet tons of biosolids were produced at the West Point, South, and Brightwater 
treatment plants, all of which was recycled and used beneficially as a fertilizer and soil 
amendment for forestry and agricultural applications or was used to make compost. The sale of 
biosolids generated $177,819 in fertilizer revenue from customers. 

The biosolids were used as a fertilizer or soil amendment for a variety of applications: 

• 7,500 acres of dryland wheat in Douglas County as part of the Boulder Park Soil 
Improvement Project 

• 230 acres of hops, orchards, and wheat at Natural Selection Farms in the Yakima Valley  

• 239acres of state forestlands in King County and 588 acres of Douglas fir plantations in 
Hancock’s Snoqualmie Forest as part of the Mountains to Sound Greenway Biosolids 
Forestry Program. 

4Class B biosolids refer to biosolids that have been treated to significantly reduce pathogens to levels that are safe for beneficial 
use in land application.  
5Class A biosolids refer to biosolids that have been treated to reduce pathogens to below detectable levels. Biosolids that meet 
this designation can be used without site access or crop harvest restrictions and are exempt from site-specific permits. Federal 
regulations require Class A level of quality for biosolids that are sold or given away in a bag or other container or that are applied 
to lawns or home gardens. 
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Other accomplishments in 2012 include the following: 

• WTD launched the County’s biosolids brand, Loop®, at the 2012 Northwest Flower and 
Garden Show. The development of the Loop® brand is part of a long-term strategic goal 
to increase public support for biosolids. More information on the benefits and uses of 
Loop® is available at http://www.loopforyoursoil.com/.  

• Work continued on the screening project at the West Point Treatment Plant to meet the 
state’s biosolids management rule requiring removal of manufactured inerts, such as 
plastic, metals, and ceramics, that remain mostly unchanged during wastewater or solids 
treatment processes. The project will upgrade and replace the screening equipment that 
filters out trash and other debris.  

• A request for proposals for biosolids composting services was issued, which attracted one 
proposal from a newly planned facility. 

• WTD hosted two open houses where the public provided feedback on the future of King 
County’s Loop® biosolids program. Both open houses included a workshop about 
gardening with recycled materials. Attendees expressed support for the Loop® biosolids 
program and encouraged staff to continue distributing information to the public. 

• Construction was under way on the West Point Treatment Plant Digestion System 
Improvements project. The project will enhance the reliability of the West Point plant’s 
solids digestion system and reduce the risk of digester upsets under current and future 
solids loading conditions. The project is expected to be complete in 2013. 

More information on the Biosolids Recycling Program is available at 
http://www.kingcounty.gov/environment/wastewater/Biosolids.aspx. 

Energy Recovery and Efficiency Program 
RWSP policies call for the County to use digester gas, an energy-rich methane gas naturally 
produced as a byproduct of solids treatment, for energy and other purposes when it is cost-
effective to do so. The South, West Point, and Brightwater treatment plants use digester gas to 
produce heat, electricity, and natural gas. In addition, energy audits of WTD facilities that are 
high-energy users are under way. The goal of the audits is to identify opportunities to increase 
energy efficiencies.  

At the South Treatment Plant, digester gas that is not used for in-plant purposes is “scrubbed” to 
the quality required for pipeline natural gas and then sold to PSE. WTD used over 2.1 million 
therms of digester gas for plant processes and sold approximately 1.8 million therms of natural 
gas to PSE, generating approximately $800,000 in revenue.  

In 2012, construction was completed on the West Point Treatment Plant Waste-to-Energy 
project, which installed a new cogeneration facility that uses digester gas to generate electricity 
and heat for the plant. The project’s two internal combustion engines have the ability to produce 
up to 4.6megawatts of electricity, which is enough electricity to power about 2,500 homes. 
Startup began in 2012. 

Other activities in 2012 include the following: 

• Replaced preaeration blowers at the West Point Treatment Plant with more efficient 
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blowers. This effort was funded by a combination of an Energy Efficiency and 
Conservation Block Grant award and a conservation-based incentive payment from 
Seattle City Light. 

• Continued work, with the help of incentive funding from PSE, to replace three secondary 
aeration blowers at South Plant with more efficient models.  

• Secured nearly $1 million in grants and $3 million in Qualified Energy Conservation 
Bonds for equipment upgrades and replacements to save energy. 

• Partnered with Seattle City Light and the Bonneville Power Administration on the High 
Performance Energy Management (HPEM) Program for West Point Treatment Plant. The 
HPEM Program focuses on achieving operational efficiencies in a variety of processes 
that when combined, can result in significant energy savings overall. 

• Issued a request for information inviting local developers and commercial property 
owners to submit ideas for privately owned district energy systems that could extract and 
recover heat from WTD’s conveyance system. 

More information on the Energy Recovery and Efficiency Program is available at 
http://www.kingcounty.gov/environment/wastewater/EnergyRecovery.aspx.  

Reclaimed Water Program 
The RWSP encourages the County to explore ways to increase the use of reclaimed water at its 
existing and future wastewater treatment facilities. The following sections describe Reclaimed 
Water Program Activities in 2012. More information on the program is available at 
http://www.kingcounty.gov/environment/wastewater/ResourceRecovery/ReWater.aspx.  

Reclaimed Water from the County’s Treatment Plants 
South Treatment Plant 
The South Treatment Plant produced 95.3 MG of reclaimed water in 2012. The majority of the 
water was used at the plant for process water and landscape irrigation. If the reclaimed water 
were not available for these uses, WTD would have to use potable water for such applications, 
which would have increased the facility’s operational costsby$243,000 in 2012.  
About 4MGof reclaimed water was distributed and used offsite by reclaimed water customers, 
including the City of Tukwila. The city uses reclaimed water for irrigation of the Starfire Sports 
Complex and wetland plants nursery, and for city public works uses such as street sweeping and 
sewer flushing.  

West Point Treatment Plant 
The West Point Treatment Plant produced 192.5MG of reclaimed water in 2012. All of the 
reclaimed water produced was used at the plant site for process water and landscape irrigation. If 
the reclaimed water were not available for these uses, WTD would have to use potable water for 
such applications, which would have increased the facility’s operational costs by $1.01 million in 
2012. 
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Carnation Treatment Plant 
In 2012, the Carnation Treatment Plant discharged 32.6MG of reclaimed water to enhance a 
wetland in the County's Chinook Bend Natural Area.  

Brightwater Treatment Plant 
Reclaimed water is used at the Brightwater Environmental and Education Center for non-
drinking purposes such as toilet flushing and landscape irrigation. About 285,000 gallons of 
reclaimed water were used for these purposes in 2012. 

Reclaimed Water Comprehensive Planning 
Activities in 2012 focused on conducting economic, engineering, and environmental analyses on 
the three reclaimed water conceptual strategies. The analyses were carried out in accordance with 
Motion 13483. 

More information on the reclaimed water comprehensive planning efforts is available at 
http://www.kingcounty.gov/environment/wastewater/RWCompPlan/Library.aspx.  

RWSP Policy Amendments 
In 2012, the King County Council approved two ordinances that amended RWSP policies in the 
King County Code (K.C.C.): Ordinance 17492, addressing debt financing and borrowing, and 
Ordinance 17480, amending RWSP reporting policies. 

Ordinance 17492 amended Financial Policy-14 (K.C.C. 28.86.160), providing direction for 
variable rate debt to comprise no more than 20 percent of total outstanding revenue bonds and 
general obligation bonds. Previously, variable rate debt could not comprise more than 15 percent 
of these bonds. The recommendation for this amendment resulted from the Regional Water 
Quality Committee’s Financial Policies Work Group (FPWG) review of RWSP financial 
policies.  

The work of the FPWG also led to the development of Ordinance 17480, which amends the 
RWSP reporting policies in K.C.C. 28.86.165, as follows:  

• Provides direction for the RWSP comprehensive reviews to include review of policy 
guidance for the construction fund and the emergency capital reserves. 

• Specifies that the next RWSP comprehensive review is due to the King County Council 
by June 1, 2014. 

• Deletes the requirement for Brightwater monthly reports that were required during 
Brightwater construction. 

RWSP Cost Estimates 
This section presents an update of the RWSP cost estimates through the year 2030. The cost 
estimates range in accuracy from planning level to final construction level because they are for 
projects in various stages of development, including planning, predesign, final design, and 
construction, and for completed RWSP projects.  
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The accuracy of cost estimates increases as projects become more defined and are specified in 
greater detail. Often the scopes of work and estimated costs for projects in the planning phase 
will change significantly as more detailed information becomes available.6 

Table 2 compares 2011 and 2012 RWSP cost estimates. A challenge to providing a comparison 
of costs is that the RWSP is an ongoing plan that includes expenditures incurred in the past plus 
expenditures planned for the future. In presenting the comparison shown in Table 2, expenditures 
that have occurred through 2012 are included at their original value and future expenditures, 
planned for 2013 to 2030, are adjusted for inflation to a base year of 2012. Tables 3 through 6 
present cost estimates by four categories: (1) completed RWSP projects; (2) Brightwater cost 
update; (3) RWSP projects in design or construction; and (4) RWSP projects planned for the 
future. Presenting costs this way provides a means to track incurred, current, and future costs 
separately.  

Comparison of 2011 and 2012RWSP Cost Estimates 
Table 2 compares the 2011 and 2012 RWSP cost estimates. Previous CSO control project cost 
estimates, including those in 2011, were based on planning-level estimates developed in 1998 as 
part of the development of the RWSP. The 2012 estimate for implementing the projects and 
programs associated with the RWSP through 2030 is approximately $4.1 billion in 2012 dollars, 
an increase of $441 million from the 2011 RWSP cost estimate of $3.66 billion in 2012 dollars. 
The change is largely attributed to (1) the update of CSO control project descriptions and costs 
resulting from the completion of the CSO Control Program review and approval of the amended 
long-term CSO control plan, and (2) more developed scopes of work and establishment of 
baseline budgets for the beach CSO control projects.  

Specifically, the 2012 CSO cost estimates were updated to recognize higher property values, data 
from built projects and increases in allied costs. Also, earlier planning-level cost estimates are 
based on generic facility concepts. Specific details of a project such as location, technologies, 
and environmental impacts and potential mitigation of such impacts are determined later during 
project predesign. WTD typically develops project baseline cost estimates at the end of 30 
percent design.7 

 

6Accuracy of cost estimates for projects in planning can range from -50 to +100 percent. 
7Project baseline is used as a basis for variance reporting and performance measurement. 
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Table 2. Comparison of 2011 and 2012 RWSP Cost Estimates,1999–2030 (million dollars) 

RWSP Element 
2011 RWSP 
Estimates 

(2011$) 

2011 RWSP 
Estimates 

(2012$) 

2012 RWSP 
Estimates 

(2012$) 

Cost 
Changea 
(2012$) 

Total RWSP $3,630 $3,665 $4,106 $441 
Total Brightwater Treatment Systemb $1,863 $1,863 $1,862 -- 
Brightwater Treatment Plant $679 $680 $677 ($2) 
Brightwater Conveyance $931 $930 $931 $1 
Land and Right-of-Way $104 $105 $105 $1 
Mitigation $148 $148 $148  
Total Treatment & Odor Control Improvements $196 $200 $199 ($1) 
Phase I &II Odor Control at South Plant (completed ) $8 $8 $8 -- 
West Point Odor Control (completed) $1 $1 $1 -- 
West Point Digestion Improvements $9 $9 $8 ($1) 
King Street Regulator Odor Control (completed) $7 $7 $7 -- 
South Plant Expansion $123 $127 $127 -- 
Vashon Treatment Plant Upgrade (completed) $23 $23 $23 -- 
Carnation Treatment Plant (completed) $21 $21 $21 -- 
Chinook Wetlands Enhancement (completed) $3 $3 $3 -- 
Total Conveyance System Improvements (CSI) $936 $953 $954 $1 
Completed CSI projects, acquisitions, and planning $285 $285 $296 $11 
CSI projects in design or construction $221 $226 $226 -- 
Planned CSI projects, acquisitions, and planning $430 $442 $432 ($10) 
Total Infiltration/Inflow (I/I) Reductionc $42 $42 $42 -- 
Total Combined Sewer Overflow (CSO) Control $528 $543 $981 $438 
Planned CSO Control Projects $451 $464 $755 $291 
CSO Planning and Updates $16 $17 $22 $5 
CSO control projects in design or construction -- -- $132 $132 
Sediment Management/Lower Duwamish Superfund $61 $62 $72 $11 
Total Reclaimed Water $39 39 42 $3 
Technology Demonstration (completed) $1 $1 $1 -- 
Existing Reclaimed Water Program $4 $4 $7 $3 
Water Reuse Satellite Facility (canceled) $5 $5 $5 -- 
Brightwater Reclaimed Water Pipeline $24 $24 $24 -- 
RWSP Water/Wastewater Conservation (completed) $1 $1 $1 -- 
Reclaimed Water Comprehensive Plan (completed) $3 $3 $3 -- 
Water Quality Protection: Freshwater Assessment 
Program and Reporting(completed) 

 
$16 

 
$16 

 
$16 

 
-- 

Habitat Conservation Plan (HCP)/ 
Programmatic Biological Assessment (completed) 

 
$8 

 
$8 

 
$8 

 
-- 

RWSP Planning and Reporting $3 $3 $3 -- 
Notes: Projects shown are not exhaustive, but are listed to illustrate changes. Totals may not add because of rounding to the nearest 
million. 
a Cost changes are explained in the sections that follow (completed RWSP projects; Brightwater cost update; RWSP projects in design 
or construction; and RWSP projects planned for the future). 
b The Brightwater cost estimates are shown in constant dollars to be consistent with other components of total RWSP costs. Table 4 
presents Brightwater costs in nominal dollars, consistent with the Brightwater Cost Update: Current Conditions and Trends, January 
2013. 
c Costs for the initial I/I reduction projects are funded by the CSI program in accordance with the recommended I/I program approved by 
the King County Council in 2006; therefore, costs associated with these projects are not shown in this line item.  
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Completed RWSP Projects 
Table 3summarizes the expenditures associated with completed RWSP projects through 
December 31, 2012. The change of $38 million from 2011 reflects the addition of the costs 
associated with completion of the Bellevue Influent Trunk Improvement project, Decennial Flow 
Monitoring project, Brightwater Reclaimed Water Pipeline project, and Reclaimed Water 
Comprehensive Plan effort.  

Table 3. Expenditures for Completed RWSP Projects(million dollars) 
 Expenditures 

Through 
Dec. 31, 2011 

Expenditures 
Through 

Dec. 31, 2012 

Change from 
2011 

Total completed projects $420 $458 $38 
CSI projects, acquisitions, planning  $285 $296 $11 
Treatment and odor control projects  $64 $64 -- 
Reclaimed water projects $7 $34 $27 
I/I pilot study projects/program  $40 $40 -- 
Water Quality Protection: Freshwater 
Assessment Program and Reporting 

 
$16 

 
$16 

 
-- 

Habitat Conservation Plan (HCP)/ 
Programmatic Biological Assessment 

 
$8 

 
$8 

 
-- 

Note: Expenditures are shown at their original value. Totals may not add because of rounding to the 
nearest million. 

Brightwater Cost Update 
The January 2013 Brightwater Cost Update marks the 12thand final cost update prepared for the 
Brightwater project. It describes construction activities through January 2013, identifies the costs 
associated with these activities, and compares current costs to those presented in the January 
2012 Brightwater Cost Update. The comparison is shown in Table 4. The Brightwater lifetime 
cost estimate as of January 2012 is $1.86 billion. The January 2013 cost estimate shows a 
decrease of approximately $4 million in treatment plant costs and an increase of $4 million in 
conveyance costs, resulting in no net change in the overall project cost from the cost estimate 
presented in the January 2012 Brightwater Cost Update. 

Table 4. Comparison of January 2012 and 2013 Brightwater Cost Estimates  
(million dollars)a 

Brightwater 
Component 

January 
2012 

January 
2013 

Dollar 
Change 

Percent 
Change 

December 2012 
OMCb Estimate 

Treatment $896.3 $892.3 ($4.0) (0.4%) $898.1 

Conveyance $963.6 $967.6 $4.0 0.4% $964.8 

Total $1,859.9 $1,859.9 $0.0 0.0% $1,862.9 
a Totals may not add due to rounding. 
b OMC =oversight monitoring consultant. 

 
More details are available in the January 2013 Brightwater Cost Update report at 
http://mkcclegisearch.kingcounty.gov/2013 Brightwater Cost Update. 
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RWSP Projects in Design or Construction 
Table 5shows cost estimates of RWSP projects in design or construction as of Dec. 31, 2011, and 
as of Dec. 31, 2012. These projects were included as part of the 2012 and 2013 King County 
adopted budgets, respectively. The cost estimates are shown in inflated dollars for both actual 
expenditures and projected costs. The expenditures are included at their original value. 

The cost estimate for projects in design or construction in 2012 is $503 million, a change of $135 
million from the 2011 estimate of $368 million. This change is the net result of moving costs of 
projects that were completed in 2012 to the completed projects table (Table 3), moving costs of 
projects that began design or construction in 2012 from the projects planned for the future table 
(Table 6), and updated cost estimates of some of the projects in design or construction.  
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Table 5. RWSP Projects in Design or Construction (million dollars, inflated) 

 2011 Cost 
Estimatesa 

2012 Cost 
Estimatesb 

Change 
from 2011 

Total Costs for RWSP Projects in Design/Construction $368 $503 $135 

Total Conveyance Projects $241 $245 $4 
 Kent-Auburn Conveyance System Improvements (Phase A and 

Phase B pipelines)c 
 

$54 
 

$55 
 

$1 
 North Creek Pipelined $29 $32 $3 
 North Creek Interceptord $65 $56 ($9) 
 Bellevue Influent Trunk Improvement (completed in 2012) $6 -- ($6) 
 Sunset/Heathfield Pump Station Replacement and Force Main 

Replacement 
 

$81 
 

$81 
 

-- 
 Decennial Flow Monitoring (completed in 2012) $5  ($5) 
 North Lake Sammamish Flow Diversion -- $21 $21 
Total Treatment and Odor Control  $9 $8 ($1) 
 West Point Digestion Improvements $9 $8 ($1) 
Total I/Ie $2 $2 -- 
Total CSO Control Program $82 $233 $155 
 Sediment Management/Lower Duwamish Superfundf $64 $75 $11 
 CSO Planning and Updatesg $17 $23 $6 
 Murray CSO Control Projecth -- $50 $50 
 Barton CSO Control Projecth -- $22 $22 
 South Magnolia CSO Control Projecth -- $46 $46 
 North Beach CSO Control Projecth -- $21 $21 
Reclaimed Water $31 $8 ($23) 
 Brightwater Reclaimed Water Pipelinei (completed in 2012) $24 -- ($24) 
 Reclaimed Water Comprehensive Plani (completed in 2012) $3 -- ($3) 
 Future Water Reusej $4 $8 $4 
RWSP Planning and Reporting $3 $3 -- 

Note: Totals may not add because of rounding to the nearest million. 
aThis column lists project costs reported in the 2012–2017 WTD Capital Improvement Plan (CIP) budget submittal (July 2011). 
b Project costs in this column reflect costs reported in the 2013–2018 WTD CIP budget submittal (June 2012). 
cThe cost estimate to complete Phase A pipelines and 50 percent design and easement acquisition of Phase B pipelines is 
approximately $21 million; the cost estimate to complete Phase B pipelines is approximately $34 million. 
d North Creek Pipeline costs reflect costs associated with closing out of past construction contracts; North Creek Interceptor costs 
reflect the costs associated with completing the project.  
eThese costs reflect projected costs related to flow monitoring for the initial I/I reduction projects; ongoing modeling, cost-benefit 
analysis, planning, and reporting; public education; and regional I/I clearinghouse and other program related costs. The 
expenditures associated with the I/I pilot programs that were completed in 2006 are reflected in Table 3,Completed RWSP Projects. 
f The change in costs reflects costs projected for the additional source control efforts, additional work required to complete the Lower 
Duwamish Waterway feasibility study, and budget to complete the Sediment Management Plan update. 
gThe change in costs for CSO Planning and Updates is attributed to an increase inhydraulic modeling costs, and additional work 
associated with the Council’s performance audit of the CSO control program; WTD oversight of the Water Quality Assessment and 
Monitoring Study that was authorized through Ordinance 17413; consent decree technical work and negotiations; and coordination 
activities with Seattle Public Utilities. 
h The baseline budgets for the Murray, Barton, South Magnolia, and North Beach CSO control projects were established in 2012. 
Previously, the costs for these projects were shown in Table 6, RWSP Projects Planned for the Future. 
iThe Brightwater Reclaimed Water Pipeline and the Reclaimed Water Comprehensive Plan were completed in 2012, and the costs 
are now included in Table 3, Expenditures for Completed RWSP Projects. 
jThe change in costs for Future Water Reuse reflect projected future costs for customer support and development, initial permits, 
and engineering planning for reclaimed water use associated with the completed Brightwater reclaimed water pipeline. 
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RWSP Projects Planned for the Future 
Table 6shows 2011 and 2012planning-level cost estimates for RWSP projects planned for the 
future. The costs are presented in constant dollars. 

Table 6. RWSP Projects Planned for the Future (million dollars) 

 2011 Cost 
Estimate(2011$) 

2011 Cost 
Estimate(2012$) 

2012 Cost 
Estimate(2012$) 

Cost 
Change(2012$) 

Total Planned Projects $1,004 $1,033 $1,314 $281 
CSI projectsa $430 $442 $432 ($10) 
CSO control projectsb $451 $464 $755 $291 
South plant expansionc $123 $127 $127 -- 
aCSI project costs reflect the planning-level cost estimates that were developed as part of the 2007 CSI Program Update and 
adjusted for inflation to 2012 dollars, using the 3 percent per year assumption. 
bThe 2012 estimate for the planned CSO control projects reflect the 2012 CSO Control Program review planning-level 
estimate, which were in 2010 dollars, adjusted for inflation to 2012 dollars, using the 3 percent per year assumption. Previous 
estimates were based on the project descriptions and cost estimates developed in 1998, adjusted for inflation using the 3 
percent per year assumption. 
c South plant expansion cost estimate reflects the 1998 planning-level estimate adjusted for inflation to 2012 dollars, using the 
3 percent per year assumption. 

Permit Compliance 
On average, the County’s treatment plants processed about 187MG of wastewater each day in 
2012. All of the County’s treatment plants operated without a single violation of their NPDES 
effluent limits.  

The South Treatment Plant and the West Point Treatment Plant each received Platinum Peak 
Performance awards from NACWA. Platinum level awards indicate multiple consecutive years 
of compliance with effluent limits established by NPDES permits under the federal Clean Water 
Act and the state’s Water Pollution Control Law. To date, South plant has attained 15 years of 
100 percent permit compliance, and West Point plant has attained 11 years of compliance. 

The Vashon and Carnation treatment plants each received gold awards from NACWA for 100 
percent compliance for effluent limits within the past calendar year.  

More information on WTD’s NPDES permits is available at 
http://www.kingcounty.gov/environment/wtd/About/System/NPDES.aspx.  

Sanitary Sewer Overflows and Permit Deviations 
Sanitary sewer overflows (SSOs) are discharges of wastewater from separated sewer systems and 
from combined systems when no rain is occurring or when the overflow is exacerbated by other 
factors. Permit deviations are occurrences that are not allowed by the NPDES permit, such as 
lack of disinfection of treated wastewater, but they are not considered a violation of effluent 
permit limits or overflows of untreated wastewater. Thirteen SSOs and one permit deviation 
occurred in 2012. 

Causes of the SSOs are as follows: 

• One SSO occurred at the Vashon Treatment Plant’s outfall when a faulty cleanout valve 
released effluent during a high rain and high tide. 

• Four SSOs occurred at pump stations. One occurred at the Barton Pump Station when a 
power bump caused the pump station to go offline. Two occurred at the 63rd Street Pump 
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Station because pumps were turned off due to repeated breaker trips. The fourth SSO 
occurred at the Bellevue Pump Station during a storm squall. 

• Eight SSOs occurred in the conveyance system. Six occurred in manholes along the 
North Creek Interceptor during heavy rains. Repair and maintenance projects are under 
way to prevent overflows, and construction will begin in 2014 to add capacity to the 
pipeline. One occurred in the South Treatment Plant’s Effluent Transfer System when a 
contractor broke a valve while removing a manhole cover. The other SSO occurred in the 
Thornton Creek Sand Catcher during a large rainstorm.  

• The one permit deviation occurred at the West Point Treatment Plant during a power 
outage.  

For all SSOs, WTD implemented prompt overflow response procedures, which include posting 
the area, cleaning up the area as appropriate, and monitoring water quality in the vicinity of the 
overflow to determine when pollutant concentrations return to levels consistent with state Water 
Quality Standards. WTD reported all SSOs and permit deviations to Ecology. 

Combined Sewer Overflow Events 
King County’s CSOs are regulated through West Point’s NPDES permit. WTD submits a report 
to Ecology each year on annual CSO volumes and frequencies and on progress made to control 
its CSOs.  

With higher than normal rainfall in 2012, King County CSOs discharged a total of 1,405 MG 
over 324 events. This volume represents a 40 percent reduction from the 1981−1983 baseline 
volume of 2,339 MG. The majority of the storm events and the highest precipitation occurred in 
November and December, resulting in a discharge of 1,017 MG, or 72 percent of the annual 
total. The largest overflow was 152 MG at the Lander CSO during a storm that lasted over 142 
hours. 

More information on 2012CSO events is available in the CSO Control Program 2012 Annual 
Report to Ecology at 
http://www.kingcounty.gov/environment/wastewater/CSO/Library/AnnualReports.aspx. 

Pollution Source Control Programs 
Two source control programs in King County—the King County Industrial Waste Program 
(KCIW) and the Local Hazardous Waste Management Program (LHWMP)—work to control 
pollutants at their source, keeping them out of the wastewater system and, in turn, out of surface 
waters and the environment. KCIW is operated by WTD. The LHWMP is a regional partnership 
under a state-mandated program that complements WTD’s efforts to protect water quality.  

King County Industrial Waste Program 
KCIW regulates industrial wastewater discharged into the King County wastewater system. 
KCIW works cooperatively with more than 1,500 companies and facilities to protect surface 
water and biosolids quality, the environment, public health, and the wastewater system. The 
program provides technical assistance and ensures that industrial facilities treat wastewater for 
harmful substances before discharging the wastewater to the sanitary sewers. KCIW issues three 
main kinds of discharge approvals: letters of authorization, discharge authorizations, and permits.  
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During 2012, KCIW conducted 424 business and facility inspections and collected more than 
1,000 discrete compliance samples. In addition, 120 permits, 312 discharge authorizations, and 
192 letters of authorization were in effect. Notices of Violation were issued to 43 companies and 
facilities for 81 violations; none of the violations caused NPDES permit exceptions at King 
County treatment plants. 

More information on KCIW is available at 
http://www.kingcounty.gov/environment/wastewater/IndustrialWaste.aspx. 

Local Hazardous Waste Management Program 
LHWMP brings together resources from local governments to protect and enhance public health 
and environmental quality by helping citizens, businesses, and governments reduce the threat 
posed by hazardous materials. The program is a regional partnership comprising the King 
County Water and Land Resources and Solid Waste divisions, Seattle Public Utilities, Public 
Health–Seattle & King County, and the Sound Cities Association.  

In 2012, the program collected 1,478 tons of household hazardous waste from more than 46,000 
customers.  

More information on LHWMP is available at http://www.lhwmp.org/home/. 

Water and Sediment Monitoring 
To protect public health and King County’s significant investment in water quality 
improvements, the County regularly monitors treatment plant effluent, marine water, fresh water, 
and sediments. The parameters used to assess a water body’s health under Washington State 
Water Quality Standards are fecal coliform bacteria, dissolved oxygen, temperature, pH, 
nutrients, turbidity, and a variety of chemical compounds. Monitoring results for the previous 
year are presented as environmental indicators on the County’s Department of Natural Resources 
and Parks KingStat website 
athttp://your.kingcounty.gov/dnrp/measures/2012/indicators/default.aspx. 

Overall, water and sediment quality conditions observed in 2012were largely consistent with 
those observed in 2011 and in previous years. Key findings in 2012 include the following: 

• Treatment plant effluent consistently met permit requirements. 

• Waters in most urban streams frequently are warmer than Washington State temperature 
standards allow, have more bacteria than the standards allow, and occasionally do not 
have as much oxygen as required by state standards. 

• The health of streams, as measured by the diversity and abundance of the community of 
organisms that live on the stream bottom, is generally not as good in urban areas. 

• Three beaches in Lake Washington had incidents of high bacteria that did not meet state 
standards. These events were brief and did not result in beach closures. 

• An unusually large marine phytoplankton bloom was observed throughout the Puget 
Sound Central Basin in September, and nutrient values throughout the water column in 
September and October showed effects of the bloom. Nitrate was reduced and ammonia 
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levels spiked in October following degradation of the bloom. These effects are attributed 
to the abnormally dry and warm weather that occurred in late summer and early fall.  

• There were no exceedances of the standards for fecal coliform bacteria levels at the 
County’s treatment plant marine outfalls in 2012.  

In addition, investigations to locate sources of bacteria in Juanita Creek, Idylwood Creek, and the 
stormwater drainage infrastructure in White Center continued in 2012. When sources are 
identified, staff works with other entities, such as county and local stormwater programs, local 
sewer districts, and Public Health−Seattle & King County, to ensure identified sources are 
controlled.  

Data and reports are available at the Water and Land Resources Division’s Science Section 
website at http://www.kingcounty.gov/environment/wlr/sections-programs/science-
section/doing-science.aspx. 

Conclusion 
WTD continued to implement the RWSP in 2012. Highlights of RWSP implementation in 2012 
are as follows:  

• The Brightwater conveyance system was completed and the Brightwater Treatment Plant 
began full operation on Oct. 29, 2012. 

• The South Treatment Plant and the West Point Treatment Plant each received Platinum 
Peak Performance awards from the National Association of Clean Water Agencies 
(NACWA). Platinum level awards indicate multiple consecutive years of compliance 
with effluent limits established by National Pollutant Discharge Elimination System 
(NPDES) permit under the federal Clean Water Act and the state’s Water Pollution 
Control Law. 

• Progress was made on four RWSP CSI projects including completion of the Bellevue 
Influent Trunk Improvement project.  

• Construction was completed in March 2012 on the initial I/I project in the Skyway Water 
and Sewer District. 

• Work on four CSO control projects focused on project design and meetings with affected 
community members.  

• The CSO Control Program review was completed and the King County Council approved 
an amendment to the long-term CSO control plan. 

• WTD recycled the products of wastewater treatment—biosolids, digester gas, and 
reclaimed water. 
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